



7 - 10 May | Cape Town | South Africa

African Partnerships for Sustainable Growth

KEVIN SPENCE

PR Eng, MSAICE FIQ, FAArb, Member FIDIC President's List

Dispute Boards in Africa: Case Studies and Experiences









#FIDIC_GAMA2017





 DAB's should be known as Dispute Avoidance Boards rather than Dispute Adjudication Boards.





Reluctance to Appoint Dispute Boards

- Perception of high costs of DAB'.
- Tendency to consider Ad Hoc DAB's instead of Standing DAB's.
- New FIDIC Yellow Book now prescribes standing DAB's
- Refusal of Employers generally to accept DAB decisions.
- DAB's not appointed at commencement of contract and thus lose benefit of non-binding opinions of standing DAB's.



Perception of Excessive Costs of Dispute Boards

- Average daily cost of DAB Member is approximately USD2000 per day.
- Average monthly retainer approximately USD2500 per month.
- Therefore, on a 24 month project the retainer costs for a 3 person DAB equates to USD 180 000 – this is paid equally by the Contractor and the Employer.
- 3 Site visits per year, i.e. 6 visits in total will equate to about USD 144 000
 - excluding travel and accommodation costs.



Perception of Excessive Costs of Dispute Boards

- One of the larger costs is the employment of DAB Members who do not reside in Africa as the travel costs could be considered excessive.
- (Perhaps) African problems should be resolved by Africans!
- The Construction Industry has a reputation for disputes and conflict.
- 50% of all legal costs incurred in construction projects are associated with disputes.
- In 10% of all projects ca. 10% of the total project cost was legal cost.



Tendency to Consider Ad Hoc DAB's

- Ad hoc DAB's are more expensive than Standing DAB's!
- Standing DAB's are kept up to speed on a monthly basis by receipt of the Contractor's 4.21 Progress Reports which must be read in terms of the retainer paid.
- Ad hoc DAB's come in "green" and are expected to get up to speed by reviewing voluminous documentation – at the daily rate.
- Misconception to introduce the DAB only when the dispute arises.
- Ad hoc DAB can only give decision a single dispute after which time it becomes "functus officio" i.e. it's job is done.



Ad Hoc vs Standing DAB

Ad Hoc DAB	Standing DAB
Appointed once there is the intention to refer a dispute.	Put in place at the outset of the contract.
Appointment expires when DAB has given its decision.	Kept on a retainer.
No prior communication.	Should be copied in on minutes of meetings/other documentation.
No first hand knowledge of Site conditions.	May make site visits (FIDIC Construction Contract: 70 to 140 day intervals).



Refusal to Accept Bad Decisions

- Experience shown that Employers are reluctant to appoint DAB's if previous decisions on other contracts have gone in favour of the Contractor.
- Numerous instances in Mozambique.
- Notices of Dissatisfaction seem to be issued as a matter of course.
- DAB decision is often used as a "bargaining chip".
- Reluctance to accept DAB decision has resulted in matters landing in the courts.



Not all doom and gloom!

- Many DB's and DAB's appointed with great success in Africa.
- For example:
 - Neckartal Dam, Namibia (Standing DAB)
 - TCTA Pipeline Contracts in South Africa
 - Maputo Airport, Airside Facilities (Standing DB)
 - Various Contracts in Zambia
 - SANRAL in South Africa have adopted Adjudication as a dispute resolution process.
 - New fossil fuelled power station projects Kusile and Medupi (Ad Hoc DAB's)
 - Anticipate that phase 2 of Lesotho Highlands Water Project will definitely have



Appointment of DAB's in Southern Africa

- Generally appointment's done in Southern Africa by:
 - FIDIC President's List
 - Association of Arbitrators (Southern Africa)
 - South African Institution of Civil Engineers
 - Engineering Professions Association of Namibia National
 Adjudicators List
 - Other Engineering Associations
 - By reputation word of mouth

